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ESTIMATE RUN 10/07/2020

ESTIMATE SUMMARY 14:54:57

CONTID: C21850         ESTIMATE NO: 0007 PROG 2005

PCN: 21850-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 & US 34 FT. MORGAN AREA R PERCENT TIME:

PROJECT NO: NHPP0343-041                  

I-76 & US 34 FT. MORGAN AREA R

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

1627 Cole Blvd DATE LET

Suite 200 DATE AWARDED

 DATE CONTRACT EXECUTED

Lakewood CO 80401     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 20,868,469.41 PARTICIPATING $ $ 2,015,780.83

AWARD PROJECT AMT: 19,964,032.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
71,061.58

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.64

WORK DAYS

WORK DAYS

78.07%

4,576,764.78

2,015,780.83

2,086,842.41

2,086,842.41

$

$

$

$

16,291,704.63

0.00

16,291,704.63

341,736.47

16,633,441.10

-299,460.49

0.00

16,333,980.61

0.00

AMOUNT DUE 16,333,980.61 2,086,842.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,086,842.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

125.0 TIME ALLOW: 280

ORIG TIME ALLOW: 280

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/23/2020

03/23/2020

09/26/2020

01/09/2020

01/30/2020

03/04/2020

03/23/2020
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

6,798.000.500

0.00

1.000

L S 

13,596.00000

0010 Removal of Pipe 67.000

0.000

202-00035  
 

871.0067.000

0.00

67.000

LF  

13.00000

0015 Removal of Delineator 0.000

67.000

202-00090  
 

368.5067.000

368.50

100.000

EACH

5.50000

0020 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

0.000

SY  

258.00000

0025 Removal of Concrete Median Cover Material 45.000

0.000

202-00190  
 

2,115.0045.000

0.00

45.000

SY  

47.00000

0030 Removal of Sidewalk 765.000

0.000

202-00200  
 

21,420.00765.000

0.00

780.000

SY  

28.00000

0035 Removal of Curb and Gutter 1,955.000

0.000

202-00203  
 

23,460.001,955.000

0.00

2,162.000

LF  

12.00000

0040 Removal of Concrete Curb Ramp 791.000

0.000

202-00206  
 

22,939.00791.000

0.00

1,040.000

SY  

29.00000

0045 Removal of Concrete Pavement 2,519.000

0.000

202-00210  
 

80,608.002,519.000

0.00

2,519.000

SY  

32.00000

0050 Removal of Asphalt Mat 8,431.000

0.000

202-00220  
 

46,370.508,431.000

0.00

8,431.000

SY  

5.50000

0055 Removal of Asphalt Mat (Planing) 186,181.000

5,418.000

202-00240  
 

383,198.00191,599.000

10,836.00

252,465.000

SY  

2.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0060 Removal of Pavement Marking 0.000

63,535.000

202-00250  
 

57,181.5063,535.000

57,181.50

72,250.000

SF  

0.90000

0065 Removal of Power Pole 0.000

0.000

202-00710  
 

0.000.000

0.00

1.000

EACH

3,910.00000

0070 Removal of Detectable Warning 0.000

0.000

202-00889  
 

0.000.000

0.00

0.000

EACH

288.00000

0075 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

2.000

EACH

6,238.00000

0080 Removal of Guardrail Type 3 93.000

0.000

202-01130  
 

418.5093.000

0.00

905.000

LF  

4.50000

0085 Removal of End Anchorage 2.000

0.000

202-01300  
 

760.002.000

0.00

13.000

EACH

380.00000

0090 Clean Culvert 10.000

0.000

202-04002  
 

26,680.0010.000

0.00

10.000

EACH

2,668.00000

0095 Clean Valve Box 0.000

16.000

202-04005  
 

6,400.0016.000

6,400.00

45.000

EACH

400.00000

0100 Unsuitable Material 671.000

0.000

203-00050  
 

23,485.00671.000

0.00

671.000

CY  

35.00000

0105 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

39.00000

0110 Embankment Material (Complete In Place) (Special) 547.000

0.000

203-00062  
 

21,333.00547.000

0.00

547.000

CY  

39.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0115 Proof Rolling 9.000

0.000

203-01100  
 

801.009.000

0.00

9.000

HOUR

89.00000

0120 Blading 31.000

123.000

203-01500  
 

29,260.00154.000

23,370.00

154.000

HOUR

190.00000

0125 Dozing 0.000

65.000

203-01550  
 

13,650.0065.000

13,650.00

90.000

HOUR

210.00000

0130 Combination Loader 9.000

27.000

203-01594  
 

6,660.0036.000

4,995.00

36.000

HOUR

185.00000

0135 Potholing 48.750

0.000

203-01597  
 

12,870.0048.750

0.00

50.000

HOUR

264.00000

0140 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

212.00000

0145 Erosion Log (Type 3)(12 Inch) 90.000

0.000

208-00023  
 

540.0090.000

0.00

90.000

LF  

6.00000

0150 Aggregate Bag 1,141.000

0.000

208-00035  
 

7,416.501,141.000

0.00

1,141.000

LF  

6.50000

0155 Concrete Washout Structure 2.000

0.000

208-00045  
 

4,768.002.000

0.00

2.000

EACH

2,384.00000

0160 Removal and Disposal of Sediment (Labor) 9.000

0.000

208-00103  
 

396.009.000

0.00

20.000

HOUR

44.00000

0165 Removal and Disposal of Sediment (Equipment) 37.000

34.500

208-00105  
 

13,227.5071.500

6,382.50

71.500

HOUR

185.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0170 Sweeping (Sediment Removal) 58.750

60.500

208-00106  
 

18,245.25119.250

9,256.50

150.000

HOUR

153.00000

0175 Removal of Trash 0.000

32.000

208-00107  
 

1,920.0032.000

1,920.00

32.000

HOUR

60.00000

0180 Erosion Control Management 23.000

4.000

208-00207  
 

16,092.0027.000

2,384.00

90.000

DAY 

596.00000

0185 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

0.000

EACH

181.00000

0190 Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

0.000

EACH

204.00000

0195 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

0.000

EACH

397.00000

0200 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

340.00000

0205 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

4.000

EACH

227.00000

0210 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

0.000

EACH

1,843.00000

0215 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

34.00000

0220 Adjust Manhole 6.000

20.000

210-04010  
 

32,734.0026.000

25,180.00

49.000

EACH

1,259.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0225 Modify Inlet 16.000

0.000

210-04020  
 

64,080.0016.000

0.00

16.000

EACH

4,005.00000

0230 Adjust Valve Box 13.000

17.000

210-04050  
 

24,720.0030.000

14,008.00

45.000

EACH

824.00000

0235 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

1,159.00000

0240 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

2,812.00000

0245 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.200

ACRE

2,103.00000

0250 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

160.000

LB  

0.90000

0255 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

0.30000

0260 Aggregate Base Course (Class 6) 3,348.300

0.000

304-06000  
 

147,325.203,348.300

0.00

3,500.000

TON 

44.00000

0265 Aggregate Base Course (Shoulder Material) 0.000

1,532.950

304-08000  
 

47,521.451,532.950

47,521.45

1,532.950

TON 

31.00000

0270 Hot Mix Asphalt (Patching) (Asphalt) 355.370

44.070

403-00720  
 

87,876.80399.440

9,695.40

600.000

TON 

220.00000

0275 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 38,348.630

5,565.450

403-34751  
 

4,259,665.7643,914.080

539,848.65

51,789.000

TON 

97.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0280 Concrete Pavement (8 Inch) 388.000

0.000

412-00800  
 

57,036.00388.000

0.00

388.000

SY  

147.00000

0285 Concrete Pavement (9 Inch) 8,615.000

0.000

412-00900  
 

818,425.008,615.000

0.00

8,615.000

SY  

95.00000

0290 Geotextile (Drainage) (Class 1) 22.000

0.000

420-00112  
 

242.0022.000

0.00

22.000

SY  

11.00000

0295 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

0.000

SY  

4.00000

0300 Riprap (9 Inch) 6.000

0.000

506-00209  
 

822.006.000

0.00

6.000

CY  

137.00000

0305 Pedestrian Railing (42 Inch) 0.000

14.000

514-00042  
 

1,232.0014.000

1,232.00

14.000

LF  

88.00000

0310 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

64.000

0.000

603-02185  
 

7,232.0064.000

0.00

64.000

LF  

113.00000

0315 23x14 Inch Reinforced Concrete End Section Elliptical 4.000

0.000

603-05118  
 

7,672.004.000

0.00

4.000

EACH

1,918.00000

0320 Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

56.000

606-00302  
 

1,232.0056.000

1,232.00

628.000

LF  

22.00000

0325 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

2,370.00000

0325 MATERIAL ALLOWANCE Guardrail End Treat 1.000

0.000

63.421.000

0.00EACH

63.42000
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PCN: 21850-BID    ESTIMATE RUN

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY US34 

0325 MATERIAL ALLOWANCE Guardrail End Treat 1.000

0.000

310.221.000

0.00EACH

310.22000

0330 Transition Type 3G 0.000

2.000

606-01370  
 

5,238.002.000

5,238.00

11.000

EACH

2,619.00000

0330 MATERIAL ALLOWANCE Transtion, Guardrail 5.000

-2.000

2,467.653.000

-1,645.10EACH

822.55000

0330 MATERIAL ALLOWANCE Transtion, Guardrail 1.000

-1.000

0.000.000

-742.77EACH

742.77000

0335 Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

3.000

EACH

2,370.00000

0335 MATERIAL ALLOWANCE Transtion, Guardrail 3.000

0.000

3,345.333.000

0.00EACH

1,115.11000

0340 End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

4,280.00000

0340 MATERIAL ALLOWANCE Guardrail End Treat 1.000

0.000

812.751.000

0.00EACH

812.75000

0345 End Anchorage (Nonflared) 0.000

2.000

606-02003  
 

6,190.002.000

6,190.00

11.000

EACH

3,095.00000

0345 MATERIAL ALLOWANCE Guardrail End Treat 11.000

-2.000

14,525.739.000

-3,227.94EACH

1,613.97000

0350 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

2,750.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0351 End Anchor (Flared) April 2020 MCR 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

3,224.16000

0351 MATERIAL ALLOWANCE Guardrail End Treat 2.000

0.000

3,698.002.000

0.00EACH

1,849.00000

0355 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.50000

0360 Concrete Sidewalk 823.000

0.000

608-00000  
 

83,946.00823.000

0.00

840.000

SY  

102.00000

0365 Concrete Curb Ramp 591.000

0.000

608-00010  
 

183,801.00591.000

0.00

840.000

SY  

311.00000

0370 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

66.00000

0375 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

0.000

LF  

37.00000

0380 Curb and Gutter Type 2 (Section II-B) 2,138.000

0.000

609-21020  
 

96,210.002,138.000

0.00

2,138.000

LF  

45.00000

0385 Curb and Gutter Type 2 (Section II-M) 126.000

0.000

609-21021  
 

6,552.00126.000

0.00

175.000

LF  

52.00000

0390 Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

0.000

LF  

19.00000

0395 Median Cover Material (Patterned Concrete) 202.000

0.000

610-00020  
 

3,232.00202.000

0.00

202.000

SF  

16.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0400 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

225.000

EACH

125.00000

0405 Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

25.000

EACH

130.00000

0410 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

40.000

EACH

136.00000

0415 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

62.000

SF  

23.00000

0420 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

13.000

SF  

28.00000

0425 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01572  
 

0.000.000

0.00

15.000

LF  

29.00000

0430 Barricade (Type 3 F-C) 0.000

0.000

614-80313  
 

0.000.000

0.00

1.000

EACH

3,685.00000

0435 Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

20,268.00000

0435 MATERIAL ALLOWANCE Impact Attenuator 2.000

0.000

22,790.002.000

0.00EACH

11,395.00000

0440 Construction Surveying 0.750

0.250

625-00000  
 

104,374.001.000

26,093.50

1.000

L S 

104,374.00000

0445 Mobilization 1.000

0.000

626-00000  
 

1,100,000.001.000

0.00

1.000

L S 

1,100,000.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0450 Modified Epoxy Pavement Marking 0.000

797.000

627-00008  
 

67,745.00797.000

67,745.00

900.000

GAL 

85.00000

0455 Pavement Marking Paint (High Build) 1,171.000

45.000

627-00013  
 

126,464.001,216.000

4,680.00

1,216.000

GAL 

104.00000

0460 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type I 

0.000

2,684.000

627-30329  
 

37,576.002,684.000

37,576.00

2,700.000

SF  

14.00000

0465 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

675.000

627-30405  
 

12,150.00675.000

12,150.00

1,877.000

SF  

18.00000

0470 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

16.000

EACH

1,182.00000

0475 Flagging 7,722.500

2,314.500

630-00000  
 

301,110.0010,037.000

69,435.00

10,037.000

HOUR

30.00000

0480 Traffic Control Inspection 49.000

14.000

630-00007  
 

12,789.0063.000

2,842.00

100.000

DAY 

203.00000

0485 Traffic Control Management 111.000

17.000

630-00012  
 

144,384.00128.000

19,176.00

225.000

DAY 

1,128.00000

0490 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

56.00000

0495 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

12.000

EACH

677.00000

0500 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

169.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0505 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

90.00000

0510 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

0.000

EACH

113.00000

0515 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

124.00000

0520 Portable Message Sign Panel 3.000

2.400

630-80355  
 

36,558.005.400

16,248.00

6.000

EACH

6,770.00000

0525 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

1,805.00000

0530 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

45.00000

0535 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

62.00000

0540 Barrier (Temporary) 250.000

200.000

630-80370  
 

31,500.00450.000

14,000.00

500.000

LF  

70.00000

0545 Traffic Cone 57.500

131.500

630-80380  
 

2,835.00189.000

1,972.50

210.000

EACH

15.00000

0550 Impact Attenuator (Temporary) 1.000

0.800

630-85010  
 

17,263.801.800

7,672.80

2.000

EACH

9,591.00000

0555 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.800

630-85040  
 

169,889.401.800

75,506.40

2.000

EACH

94,383.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0560 Traffic Signal (Temporary) 0.500

0.400

630-86801  
 

7,615.800.900

3,384.80

1.000

L S 

8,462.00000

0565 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0570 F/A Fuel Cost Adjustment -151,372.000

-9,543.690

700-70016  
 

-160,915.69-160,915.690

-9,543.69

-120,000.000

F A 

1.00000

0575 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

502,913.000

F A 

1.00000

0580 F/A Asphalt Cement Cost Adjustment -290,750.800

-4,960.910

700-70019  
 

-295,711.71-295,711.710

-4,960.91

-260,000.000

F A 

1.00000

0585 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

25,600.000

F A 

1.00000

0590 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

400,000.000

F A 

1.00000

0595 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

73,600.000

F A 

1.00000

0600 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0605 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0610 Standing Dispute Review Board 2,150.000

900.000

700-70596  
 

3,050.003,050.000

900.00

48,000.000

F A 

1.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

1535 Pedestrian Barricade (ADA) March 2020 MCR 60.000

48.000

630-80340  
 

2,160.00108.000

960.00

120.000

LF  

20.00000

1540 Stackable Vertical Panels March 2020 MCR 0.000

0.000

630-80393  
 

0.000.000

0.00

0.000

EACH

45.00000

1545 Storm Drain Inlet Protection (Type II) April 2020 MCR 38.000

0.000

208-00054  
 

9,739.4038.000

0.00

38.000

EACH

256.30000

1560 LED Warning Sign System (_Signs) 0.000

0.000

614-10110  
 

0.000.000

0.00

2.000

EACH

9,531.50000

CAT 8,571,826.561,127,111.0911,220,868.97CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY I-76 

0620 Removal of Pipe 554.000

0.000

202-00035  
 

7,202.00554.000

0.00

554.000

LF  

13.00000

0625 Removal of Concrete Curb Ramp 58.000

0.000

202-00206  
 

1,682.0058.000

0.00

58.000

SY  

29.00000

0630 Removal of Asphalt Mat (Planing) 215,982.000

12,536.000

202-00240  
 

457,036.00228,518.000

25,072.00

228,518.000

SY  

2.00000

0635 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

73.000

EACH

85.00000

0640 Removal of Guardrail Type 3 14,492.000

5,758.000

202-01130  
 

91,125.0020,250.000

25,911.00

21,207.000

LF  

4.50000

0645 Removal of End Anchorage 28.000

0.000

202-01300  
 

10,640.0028.000

0.00

39.000

EACH

380.00000



CONTID: C21850         COLORADO DEPARTMENT OF TRANSPORTATION Page 15
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY I-76 

0650 Clean Culvert 66.000

0.000

202-04002  
 

176,088.0066.000

0.00

83.000

EACH

2,668.00000

0655 Embankment Material (Complete In Place) 4,391.000

0.000

203-00060  
 

171,249.004,391.000

0.00

4,391.000

CY  

39.00000

0660 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

190.00000

0665 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

210.00000

0670 Erosion Log Type 1 (12 Inch) 1,667.000

0.000

208-00002  
 

8,335.001,667.000

0.00

10,041.000

LF  

5.00000

0675 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.50000

0680 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

6.50000

0685 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

2,384.00000

0690 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,476.00000

0695 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

44.00000

0700 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

185.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY I-76 

0705 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

153.00000

0710 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

596.00000

0715 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

6.000

EACH

227.00000

0720 Seeding (Native) 0.790

0.210

212-00006  
 

1,159.001.000

243.39

12.000

ACRE

1,159.00000

0725 Soil Conditioning 0.790

3.700

212-00032  
 

12,625.884.490

10,404.40

12.000

ACRE

2,812.00000

0730 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

3,715.000

1,102.000

216-00201  
 

24,085.004,817.000

5,510.00

14,470.000

SY  

5.00000

0735 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

0.30000

0740 Hot Mix Asphalt (Patching) (Asphalt) 1,554.450

460.270

403-00720  
 

443,238.402,014.720

101,259.40

2,014.720

TON 

220.00000

0745 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 35,544.540

1,687.360

403-34851  
 

3,611,494.3037,231.900

163,673.92

37,231.900

TON 

97.00000

0750 Geotextile (Erosion Control) (Class 2) 324.000

0.000

420-00103  
 

1,710.72324.000

0.00

426.000

SY  

5.28000

0755 Riprap (12 Inch) 108.000

2.000

506-00212  
 

15,070.00110.000

274.00

142.000

CY  

137.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY I-76 

0760 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

30.000

TON 

351.00000

0765 Guardrail Type 3 (31 Inch Midwest Guardrail System) 17,195.000

4,275.000

606-00302  
 

472,340.0021,470.000

94,050.00

22,296.000

LF  

22.00000

0765 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

4.79000

0765 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

4.47000

0765 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

31.66000

0765 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

3.26000

0765 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

3.26000

0765 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

3.91000

0765 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

37.99000

0765 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

9.16000

0770 End Anchorage Type 3D 9.000

0.000

606-01340  
 

21,330.009.000

0.00

23.000

EACH

2,370.00000
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PCN: 21850-BID    ESTIMATE RUN

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0201 ROADWAY I-76 

0770 MATERIAL ALLOWANCE Guardrail End Treat 14.000

0.000

887.8814.000

0.00EACH

63.42000

0770 MATERIAL ALLOWANCE Guardrail End Treat 14.000

0.000

4,343.0814.000

0.00EACH

310.22000

0775 Transition Type 3G 21.000

0.000

606-01370  
 

54,999.0021.000

0.00

25.000

EACH

2,619.00000

0775 MATERIAL ALLOWANCE Transtion, Guardrail 4.000

0.000

2,971.084.000

0.00EACH

742.77000

0780 Transition Type 3H 17.000

0.000

606-01380  
 

15,708.0017.000

0.00

20.000

EACH

924.00000

0780 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

0.000

0.000.000

0.00EACH

314.95000

0785 End Anchorage (Nonflared) 10.000

0.000

606-02003  
 

30,950.0010.000

0.00

12.000

EACH

3,095.00000

0785 MATERIAL ALLOWANCE Guardrail End Treat 2.000

0.000

3,227.942.000

0.00EACH

1,613.97000

0790 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

2,750.00000

0791 End Anchor (Flared) April  2020 MCR 11.000

7.000

606-02005  
 

58,034.8818.000

22,569.12

18.000

EACH

3,224.16000

0791 MATERIAL ALLOWANCE Guardrail End Treat 2.000

-2.000

0.000.000

-3,698.00EACH

1,849.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY I-76 

0795 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.50000

0800 Concrete Curb Ramp 58.000

0.000

608-00010  
 

18,038.0058.000

0.00

58.000

SY  

311.00000

0805 Curb Type 6 (Section M) 8,705.000

9,018.000

609-60011  
 

132,922.5017,723.000

67,635.00

20,338.000

LF  

7.50000

0810 Delineator (Drivable Concrete Installation) (Type I) 0.000

105.000

612-00101  
 

13,125.00105.000

13,125.00

336.000

EACH

125.00000

0815 Delineator (Drivable Concrete Installation) (Type II) 0.000

67.000

612-00102  
 

8,710.0067.000

8,710.00

126.000

EACH

130.00000

0820 Delineator (Drivable Concrete Installation) (Type III) 0.000

20.000

612-00103  
 

2,720.0020.000

2,720.00

59.000

EACH

136.00000

0825 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

152.000

SF  

23.00000

0830 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,089.000

SF  

28.00000

0835 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

2,250.000

SF  

32.00000

0840 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

110.500

LF  

8.00000

0845 Steel Sign Post (2.5x2.5 Inch Tubing) 0.000

0.000

614-00220  
 

0.000.000

0.00

797.000

LF  

11.00000
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PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY I-76 

0850 Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

28.000

LF  

68.00000

0855 Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

116.000

LF  

68.00000

0860 Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

126.000

LF  

85.00000

0865 Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

41.000

LF  

102.00000

0870 Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

115.000

LF  

130.00000

0875 Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

0.000.000

0.00

80.000

LF  

136.00000

0880 Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

2.000

EACH

1,247.00000

0885 Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

8.000

EACH

1,928.00000

0890 Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

8.000

EACH

2,268.00000

0895 Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

2.000

EACH

2,835.00000

0900 Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

6.000

EACH

3,402.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY I-76 

0905 Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

4.000

EACH

4,252.00000

0910 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

66,552.000

LF  

0.10000

0915 Embankment Protector Type 3 55.000

1.000

615-00030  
 

141,288.0056.000

2,523.00

56.000

EACH

2,523.00000

0920 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

15.000

EACH

6,146.00000

0925 18 Inch Drainage Pipe (Class 0) 2,323.000

20.000

624-20018  
 

112,464.002,343.000

960.00

2,418.000

LF  

48.00000

0930 Modified Epoxy Pavement Marking 0.000

196.000

627-00008  
 

16,660.00196.000

16,660.00

807.000

GAL 

85.00000

0935 Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

7,912.000

SF  

17.00000

0940 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

160.000

HOUR

30.00000

0945 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

96.000

DAY 

203.00000

0950 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

14.000

DAY 

1,128.00000

0955 Flashing Beacon (Portable) 10.000

15.200

630-80001  
 

17,060.4025.200

10,290.40

28.000

EACH

677.00000
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PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY I-76 

0960 Barricade (Type 3 M-A) (Temporary) 15.500

12.400

630-80335  
 

4,715.1027.900

2,095.60

31.000

EACH

169.00000

0965 Construction Traffic Sign (Panel Size A) 92.000

73.600

630-80341  
 

14,904.00165.600

6,624.00

360.000

EACH

90.00000

0970 Construction Traffic Sign (Panel Size B) 69.000

55.200

630-80342  
 

14,034.60124.200

6,237.60

138.000

EACH

113.00000

0975 Construction Traffic Sign (Panel Size C) 21.500

17.200

630-80343  
 

4,798.8038.700

2,132.80

43.000

EACH

124.00000

0980 Construction Traffic Sign (Special) 330.000

264.000

630-80344  
 

9,504.00594.000

4,224.00

1,100.000

SF  

16.00000

0985 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

3.600

630-80358  
 

6,498.003.600

6,498.00

4.000

EACH

1,805.00000

0990 Drum Channelizing Device 369.500

589.000

630-80360  
 

43,132.50958.500

26,505.00

1,065.000

EACH

45.00000

1565 Rem Pipe May 2020 MCR 20.000

0.000

202-00035  
 

572.0020.000

0.00

20.000

LF  

28.60000

1570 Rem Curb and Gutter May 2020 MCR 10.000

0.000

202-00203  
 

121.0010.000

0.00

10.000

LF  

12.10000

1575 Rem of Asph Mat (Special) May 2020 MCR 39.000

0.000

202-00226  
 

1,029.6039.000

0.00

39.000

SY  

26.40000

1580 Uncl Excav May 2020 MCR 26.000

0.000

203-00000  
 

4,475.9026.000

0.00

26.000

CY  

172.15000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY I-76 

1585 Str Bkfl (Flow-Fill) May 2020 MCR 20.000

0.000

206-00065  
 

3,630.0020.000

0.00

20.000

CY  

181.50000

1590 ABC (CL 6) May 2020 MCR 9.000

0.000

304-06000  
 

633.609.000

0.00

9.000

TON 

70.40000

1595 24 In RCP (CIP) May 2020 MCR 24.000

0.000

603-01245  
 

5,359.2024.000

0.00

24.000

LF  

223.30000

1600 C and G Ty 2 II-B May 2020 MCR 10.000

0.000

609-21020  
 

462.0010.000

0.00

10.000

LF  

46.20000

1605 Mobilization (w/o Autopay) May 2020 MCR 1.000

0.000

626-00100  
 

2,475.001.000

0.00

1.000

L S 

2,475.00000

1610 Rem of Asph Mat (Special) June 2020 MCR 40.000

0.000

202-00226  
 

1,056.0040.000

0.00

40.000

SY  

26.40000

1615 Rem Conc Pavement June 2020 MCR 40.000

0.000

202-00210  
 

3,476.0040.000

0.00

40.000

SY  

86.90000

1620 ABC (CL 6) June 2020 MCR 13.500

0.000

304-06000  
 

950.4013.500

0.00

13.500

TON 

70.40000

1625 Mobilization (w/o Autopay) June 2020 MCR 2.000

0.000

626-00100  
 

3,245.002.000

0.00

2.000

L S 

1,622.50000

CAT 6,285,592.76622,209.637,217,816.26CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE C-21-BM (US34) 

0995 Removal of Asphalt Mat (Planing) (Special) 2,127.000

0.000

202-00246  
 

18,079.502,127.000

0.00

2,127.000

SY  

8.50000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE C-21-BM (US34) 

1000 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

352.00000

1005 Removal of Portions of Present Structure 6.000

0.000

202-00502  
 

10,830.006.000

0.00

6.000

CY  

1,805.00000

1010 Removal of Expansion Device 88.000

0.000

202-00504  
 

6,424.0088.000

0.00

88.000

LF  

73.00000

1015 Removal of Portions of Present Structure 13.000

0.000

202-00505  
 

4,771.0013.000

0.00

13.000

SF  

367.00000

1020 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

4.000

EACH

1,112.00000

1025 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 340.930

0.000

403-34751  
 

33,070.21340.930

0.00

341.000

TON 

97.00000

1030 Joint Sealant 0.000

327.000

408-01100  
 

8,829.00327.000

8,829.00

327.000

LF  

27.00000

1035 Waterproofing (Membrane) 2,128.000

0.000

515-00120  
 

40,432.002,128.000

0.00

3,138.000

SY  

19.00000

1040 Concrete Sealer 448.000

0.000

515-00400  
 

15,232.00448.000

0.00

448.000

SY  

34.00000

1045 Bridge Expansion Joint (Asphaltic Plug) 0.000

88.000

518-01001  
 

15,928.0088.000

15,928.00

88.000

LF  

181.00000

1050 Concrete Class D (Bridge) 5.900

0.000

601-03040  
 

12,313.305.900

0.00

5.900

CY  

2,087.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE C-21-BM (US34) 

1055 Concrete Class DR 2.000

0.000

601-03057  
 

5,528.002.000

0.00

4.500

CY  

2,764.00000

1060 Concrete (Patching) 3.700

0.000

601-06102  
 

1,502.203.700

0.00

3.700

CF  

406.00000

1065 Reinforcing Steel (Epoxy Coated) 348.000

0.000

602-00020  
 

1,044.00348.000

0.00

348.000

LB  

3.00000

CAT 173,983.2124,757.00204,538.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE C-21-G (US34) 

1070 Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

1.000

L S 

23,656.00000

1075 Removal of Asphalt Mat (Planing) (Special) 514.000

0.000

202-00246  
 

4,369.00514.000

0.00

514.000

SY  

8.50000

1080 Removal of Portions of Present Structure (Class 2) 80.400

0.000

202-00453  
 

28,300.8080.400

0.00

80.400

SY  

352.00000

1085 Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

1,111.001.000

0.00

1.000

SY  

1,111.00000

1090 Structure Excavation 1.000

0.000

206-00000  
 

599.001.000

0.00

2.000

CY  

599.00000

1095 Structure Backfill (Special) (Flow-Fill) 0.000

0.000

206-00060  
 

0.000.000

0.00

2.000

CY  

2,539.00000

1100 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

2.000

CY  

846.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE C-21-G (US34) 

1105 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 133.010

0.000

403-34751  
 

12,901.97133.010

0.00

133.010

TON 

97.00000

1110 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

267.000

LF  

27.00000

1115 Waterproofing (Membrane) 514.000

0.000

515-00120  
 

9,766.00514.000

0.00

514.000

SY  

19.00000

1120 Concrete Sealer 50.000

0.000

515-00400  
 

1,700.0050.000

0.00

50.000

SY  

34.00000

1125 Concrete Class D (Bridge) 0.400

0.000

601-03040  
 

834.800.400

0.00

0.400

CY  

2,087.00000

1130 Concrete Class DR 2.400

0.000

601-03057  
 

6,633.602.400

0.00

2.400

CY  

2,764.00000

1135 Galvanic Anodes 64.000

0.000

601-51005  
 

2,752.0064.000

0.00

64.000

EACH

43.00000

1140 Reinforcing Steel 46.000

0.000

602-00000  
 

207.0046.000

0.00

46.000

LB  

4.50000

CAT 69,175.170.00107,409.17CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE C-22-B (US34) 

1145 Removal of Asphalt Mat (Planing) (Special) 440.000

0.000

202-00246  
 

3,740.00440.000

0.00

440.000

SY  

8.50000

1150 Removal of Portions of Present Structure (Class 2) 39.000

0.000

202-00453  
 

13,728.0039.000

0.00

39.000

SY  

352.00000
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PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE C-22-B (US34) 

1155 Removal of Portions of Present Structure (Class 3) 2.000

0.000

202-00460  
 

2,222.002.000

0.00

2.000

SY  

1,111.00000

1160 Structure Excavation 6.000

0.000

206-00000  
 

3,594.006.000

0.00

6.000

CY  

599.00000

1165 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 173.530

0.000

403-34751  
 

16,832.41173.530

0.00

173.530

TON 

97.00000

1170 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

130.000

LF  

27.00000

1175 Waterproofing (Membrane) 442.000

0.000

515-00120  
 

8,398.00442.000

0.00

442.000

SY  

19.00000

1180 Concrete Sealer 41.000

0.000

515-00400  
 

1,394.0041.000

0.00

41.000

SY  

34.00000

1185 Epoxy Resin (Injection) 29.000

0.000

519-01000  
 

18,589.0029.000

0.00

29.000

LF  

641.00000

1190 Concrete Class DR 4.100

0.000

601-03057  
 

11,332.404.100

0.00

4.100

CY  

2,764.00000

1195 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

43.00000

1200 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

4.50000

CAT 79,829.810.0083,339.81CURRENT AMT0302 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE C-22-BS (US34) 

1205 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

684.000

SY  

2.00000

1210 Removal of Bridge Railing 73.000

0.000

202-00425  
 

1,606.0073.000

0.00

146.000

LF  

22.00000

1215 Removal of Portions of Present Structure 1.000

0.000

202-00502  
 

1,805.001.000

0.00

2.000

CY  

1,805.00000

1220 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

76.000

TON 

97.00000

1225 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

108.000

LF  

27.00000

1230 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

127.000

LB  

51.00000

1235 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

117.000

SY  

34.00000

1240 Bridge Rail Type 10R 0.000

77.000

606-11010  
 

12,089.0077.000

12,089.00

155.000

LF  

157.00000

1240 MATERIAL ALLOWANCE Bridge Rail 155.000

-77.000

5,694.0078.000

-5,621.00LF  

73.00000

CAT 21,194.006,468.0053,268.00CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE C-21-B (I-76) 

1245 Removal of Asphalt Mat (Planing) (Special) 1,013.000

0.000

202-00246  
 

8,610.501,013.000

0.00

1,013.000

SY  

8.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE C-21-B (I-76) 

1250 Removal of Bridge Railing 0.000

374.000

202-00425  
 

8,228.00374.000

8,228.00

374.000

LF  

22.00000

1255 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

97.00000

1260 Joint Sealant 0.000

308.000

408-01100  
 

8,316.00308.000

8,316.00

308.000

LF  

27.00000

1265 Bridge Rail Type 10R 374.000

0.000

606-11010  
 

58,718.00374.000

0.00

374.000

LF  

157.00000

1265 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

CAT 83,872.5016,544.0083,872.50CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE C-21-E (I-76) 

1270 Removal of Asphalt Mat (Planing) (Special) 724.000

0.000

202-00246  
 

6,154.00724.000

0.00

724.000

SY  

8.50000

1275 Removal of Bridge Railing 0.000

374.000

202-00425  
 

8,228.00374.000

8,228.00

374.000

LF  

22.00000

1280 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

97.00000

1285 Joint Sealant 0.000

220.000

408-01100  
 

5,940.00220.000

5,940.00

220.000

LF  

27.00000

1290 Bridge Rail Type 10R 374.000

0.000

606-11010  
 

58,718.00374.000

0.00

374.000

LF  

157.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0305 STRUCTURE C-21-E (I-76) 

1290 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

CAT 79,040.0014,168.0079,040.00CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE C-21-I (I-76) 

1295 Removal of Asphalt Mat (Planing) (Special) 607.000

0.000

202-00246  
 

5,159.50607.000

0.00

607.000

SY  

8.50000

1300 Removal of Bridge Railing 0.000

306.000

202-00425  
 

6,732.00306.000

6,732.00

306.000

LF  

22.00000

1305 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

97.00000

1310 Joint Sealant 0.000

123.000

408-01100  
 

3,321.00123.000

3,321.00

123.000

LF  

27.00000

1315 Bridge Rail Type 10R 306.000

0.000

606-11010  
 

48,042.00306.000

0.00

306.000

LF  

157.00000

1315 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

1555 2 In Elec Cond (Bridge) (Spec) April 2020 MCR 250.000

0.000

613-00207  
 

6,835.00250.000

0.00

250.000

LF  

27.34000

CAT 70,089.5010,053.0070,089.50CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE C-21-M (I-76) 

1320 Removal of Asphalt Mat (Planing) (Special) 607.000

0.000

202-00246  
 

5,159.50607.000

0.00

607.000

SY  

8.50000

1325 Removal of Bridge Railing 0.000

306.000

202-00425  
 

6,732.00306.000

6,732.00

306.000

LF  

22.00000
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PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE C-21-M (I-76) 

1330 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

97.00000

1335 Joint Sealant 0.000

123.000

408-01100  
 

3,321.00123.000

3,321.00

123.000

LF  

27.00000

1340 Bridge Rail Type 10R 306.000

0.000

606-11010  
 

48,042.00306.000

0.00

306.000

LF  

157.00000

1340 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

CAT 63,254.5010,053.0063,254.50CURRENT AMT0307 $ $ $

CAT NO0308 STRUCTURE C-21-BA (I-76) 

1345 Removal of Asphalt Mat (Planing) (Special) 600.000

0.000

202-00246  
 

5,100.00600.000

0.00

600.000

SY  

8.50000

1350 Removal of Bridge Railing 0.000

224.000

202-00425  
 

4,928.00224.000

4,928.00

224.000

LF  

22.00000

1355 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

97.00000

1360 Joint Sealant 0.000

152.000

408-01100  
 

4,104.00152.000

4,104.00

152.000

LF  

27.00000

1365 Bridge Rail Type 10R 224.000

0.000

606-11010  
 

35,168.00224.000

0.00

224.000

LF  

157.00000

1365 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

CAT 49,300.009,032.0049,300.00CURRENT AMT0308 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURE C-21-BB (I-76) 

1370 Removal of Asphalt Mat (Planing) (Special) 600.000

0.000

202-00246  
 

5,100.00600.000

0.00

600.000

SY  

8.50000

1375 Removal of Bridge Railing 0.000

224.000

202-00425  
 

4,928.00224.000

4,928.00

224.000

LF  

22.00000

1380 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

97.00000

1385 Joint Sealant 0.000

152.000

408-01100  
 

4,104.00152.000

4,104.00

152.000

LF  

27.00000

1390 Bridge Rail Type 10R 224.000

0.000

606-11010  
 

35,168.00224.000

0.00

224.000

LF  

157.00000

1390 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

CAT 49,300.009,032.0049,300.00CURRENT AMT0309 $ $ $

CAT NO0310 STRUCTURE C-22-AY (I-76) 

1395 Removal of Asphalt Mat (Planing) (Special) 2,124.000

0.000

202-00246  
 

18,054.002,124.000

0.00

2,124.000

SY  

8.50000

1400 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

1,214.000

LF  

22.00000

1405 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

97.00000

1410 Joint Sealant 0.000

345.000

408-01100  
 

9,315.00345.000

9,315.00

345.000

LF  

27.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE C-22-AY (I-76) 

1415 Bridge Expansion Joint (Asphaltic Plug) 0.000

145.000

518-01001  
 

26,245.00145.000

26,245.00

145.000

LF  

181.00000

1420 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

1,214.000

LF  

157.00000

1420 MATERIAL ALLOWANCE Bridge Rail 1,214.000

0.000

88,622.001,214.000

0.00LF  

73.00000

1425 Fence Chain Link (120 Inch) 0.000

0.000

607-53220  
 

0.000.000

0.00

920.000

LF  

203.00000

1425 MATERIAL ALLOWANCE Chain Link Fence 0.000

0.000

0.000.000

0.00LF  

203.00000

1425 MATERIAL ALLOWANCE Chain Link Fence 0.000

920.000

85,955.60920.000

85,955.60LF  

93.43000

1425 MATERIAL ALLOWANCE Chain Link Fence 0.000

919.937

40.79919.937

40.79LF  

0.04434

1630 Rem Port Present Str (2) Structure C-22-AY 36.000

105.000

202-00453  
 

49,632.00141.000

36,960.00

141.000

SY  

352.00000

1635 Waterproofing (Membrane) Structure C-22-AY 1,010.000

0.000

515-00120  
 

19,190.001,010.000

0.00

1,010.000

SY  

19.00000

1640 Conc CL DR Structure C-22-AY 2.500

5.200

601-03057  
 

21,282.807.700

14,372.80

7.700

CY  

2,764.00000

CAT 318,337.19172,889.19547,784.80CURRENT AMT0310 $ $ $
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0311 STRUCTURE C-22-AZ (I-76) 

1430 Removal of Asphalt Mat (Planing) (Special) 1,027.000

1,097.000

202-00246  
 

18,054.002,124.000

9,324.50

2,124.000

SY  

8.50000

1435 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

1,214.000

LF  

22.00000

1440 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

97.00000

1445 Joint Sealant 0.000

173.000

408-01100  
 

4,671.00173.000

4,671.00

345.000

LF  

27.00000

1450 Bridge Expansion Joint (Asphaltic Plug) 0.000

73.000

518-01001  
 

13,213.0073.000

13,213.00

146.000

LF  

181.00000

1455 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

1,214.000

LF  

157.00000

1455 MATERIAL ALLOWANCE Bridge Rail 1,214.000

0.000

88,622.001,214.000

0.00LF  

73.00000

1460 Fence Chain Link (120 Inch) 0.000

0.000

607-53220  
 

0.000.000

0.00

920.000

LF  

203.00000

1645 Rem Port Present Str (2) Structure C-22-AZ 152.000

0.000

202-00453  
 

53,504.00152.000

0.00

152.000

SY  

352.00000

1650 Waterproofing (Membrane) Structure C-22-AZ 1,010.000

0.000

515-00120  
 

19,190.001,010.000

0.00

1,010.000

SY  

19.00000
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PCN: 21850-BID    ESTIMATE RUN 10/07/2020
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0311 STRUCTURE C-22-AZ (I-76) 

1655 Conc CL DR Structure C-22-AZ 10.600

0.000

601-03057  
 

29,298.4010.600

0.00

10.600

CY  

2,764.00000

CAT 226,552.4027,208.50559,853.40CURRENT AMT0311 $ $ $

CAT NO0312 STRUCTURE C-22-BE (I-76) 

1465 Removal of Asphalt Mat (Planing) (Special) 1,040.000

0.000

202-00246  
 

8,840.001,040.000

0.00

1,040.000

SY  

8.50000

1470 Removal of Bridge Railing 366.000

0.000

202-00425  
 

8,052.00366.000

0.00

366.000

LF  

22.00000

1475 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

97.00000

1480 Joint Sealant 0.000

316.000

408-01100  
 

8,532.00316.000

8,532.00

316.000

LF  

27.00000

1485 Bridge Rail Type 10R 366.000

0.000

606-11010  
 

57,462.00366.000

0.00

366.000

LF  

157.00000

1485 MATERIAL ALLOWANCE Bridge Rail 183.000

0.000

13,359.00183.000

0.00LF  

73.00000

CAT 96,245.008,532.0082,886.00CURRENT AMT0312 $ $ $

CAT NO0313 STRUCTURE C-22-BG (I-76) 

1490 Removal of Asphalt Mat (Planing) (Special) 631.000

350.000

202-00246  
 

8,338.50981.000

2,975.00

981.000

SY  

8.50000

1495 Removal of Bridge Railing 361.000

0.000

202-00425  
 

7,942.00361.000

0.00

361.000

LF  

22.00000

1500 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

97.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:57

CUMULATIVE
AMOUNT

CAT NO0313 STRUCTURE C-22-BG (I-76) 

1505 Joint Sealant 0.000

290.000

408-01100  
 

7,830.00290.000

7,830.00

290.000

LF  

27.00000

1510 Bridge Expansion Device (Special) 0.000

58.000

518-01050  
 

17,980.0058.000

17,980.00

58.000

LF  

310.00000

1515 Bridge Rail Type 10R 361.000

0.000

606-11010  
 

56,677.00361.000

0.00

361.000

LF  

157.00000

1515 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

1550 2 In Elec Cond (Bridge) (Spec) April 2020 MCR 200.000

0.000

613-00207  
 

5,468.00200.000

0.00

200.000

LF  

27.34000

CAT 104,235.5028,785.00104,235.50CURRENT AMT0313 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1520 Field Office (Special) 1.000

0.000

620-00005  
 

192,900.001.000

0.00

1.000

EACH

192,900.00000

1525 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

70,700.001.000

0.00

1.000

EACH

70,700.00000

1530 Sanitary Facility 1.000

0.000

620-00020  
 

28,013.001.000

0.00

1.000

EACH

28,013.00000

CAT 291,613.000.00291,613.00CURRENT AMT0400 $ $ $

$16,633,441.102,086,842.41$20,868,469.41$CURRENT AMTPROJECT TOTAL


